STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: S(512072  Page ot
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#:. 220 SUPPLEMENT#: 0 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change) $113,107,198.58
COST: $16,969.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? []YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00. IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Add. Cope Hole Work for Lift 14 Plates

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

As directed by the Engineer, revising cope holes on the Orthotropic Box Girder Lift 14 anchorage plates by Contractor’s
fabricator (ZPMC).

The contract design drawings indicate the required cope hole diameters for the intersecting welds of the stiffeners on the
Orthotropic Box Girder Lift 14 anchorage plate. During the anchorage plate mock-up it was determined that the cope holes
of the welds between the stiffeners and the anchorage plate needed to be increased in order to provide enough access to
perform the welding work, grind, and inspect the welds as required by the AWS D1.5 welding code. The diameters shown
on the original contact drawings were not large enough for the contractor to effectively perform the welding work and the
inspection work. Anchorage plate 14E (AP3001A) was in progress, assembled and partially welded, prior to this
realization. In order to address this issue, allow for proper finish surface preparation (grinding) and proper inspection of the
welds, the Contractor had to increase the size of the cope holes of this in progress plate. It was determined that increasing
the cope hole diameter was necessary in order to allow the Contractor access to complete the welds, comply with the AWS
D1.5 finished profile requirements, and inspect the welds. The Contractor was then directed to enlarge 22-cope holes
diameter per the revised drawing.

The total cost of this change order is $16,969.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 2/21/12 THIS REQUEST TOTAL TO DATE
) . o i . ITEMS $0.00 $0.00
Bridge Engineer: District Design, Jing Chen Date 12/7/11 A — $0.00 £6:00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 12/8/11 AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $16,969.00 $16,969.00
FHWA Rep.: Date TOTAL $16,969.00 $16,969.00
FEDERAL PARTICIPATION
Environmental: Date
Other (specify) Sirut iatnt. Liva Bl S—— [] PARTICIPATING [] PARTICIPATING IN PART NONE
er (Specliy):
B ETar e = ate [] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Oth ify): i
Sl HQ, Rich Foley Date 2/21/12 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date [Jcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engin/eer" S(ig’ﬁature: Date
[ fni /. A5

ADA Notice: For individuals with sensory disabilities, this document is available in altérnate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




